SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:25AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 366  Const Calendar Day: 697 Date: 06-Aug-2011 Saturday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored

Inspection Type: Continuous Suspension Bridge

Shift Hours:  07:00am  03:00 pm Break: Over Time:  08:00

Federal ID:

Location:

Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Overcast in the AM to sunny in the PM

Working Day If no, explain:

Di ary: Dispute
Work description. =
- Surveyed the layout lines on the E2 cap beam concrete surface set by ABF surveyors using the total
station with the assistance of Philip He. Also checked the centerline marks along the W and E Lines at the
center of the Pier E2 cap beam from control points 6203 and TIN3 using Caltrans SFOBB project control.

The marks placed by ABF were off by 1/2" to 9/16" from the theoretical values found in the plans. Used
local control on the E2 cap beam to check the layout lines/offsets from the Submittal 2419R00 - Pier E2
Shear Key and Bearing erection Plan. Also checked the end punchmarks on OBG lifts 12E and 12W and
verified that the decks are off 3.5" to 4" to the north of the E2 cap beam.

04-0120F4 Bid ltem: 061 E-E2C-SKC.061 E Line E2 Cap Shear Key Crossbeam

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 6.00 0.00 6.00 D

Semi-Skilled Laborer JNM JOSE AVALOS 0.00 6.00 0.00 6.00 D

Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 0.00 6.00 0.00 6.00 D

Semi-Skilled Laborer FOR JOSE AVILA 0.00 6.00 0.00 6.00 D

Diary: Dispute
Work description. 061 E-E2C-SKC.061 -
- Used compressed air to clean the remaining S2 Shear Key anchor rod blockouts from the top of the
blockout to the end of the PVC grout inlet pipe.

04-0120F4 Bid ltem: 061 W-E2C-SKC.061 W Line E2 Cap Shear Key Crossbheam

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 2.00 0.00 2.00 D
Diary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 366  Date: 06-Aug-2011  Saturday

061

- Began to used compressed air to clean a few of the S1 Shear Key anchor rod blockouts from the top of
the blockout to the end of the PVC grout inlet pipe.

Attachment
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Conditions at the end of the survey where there was sunny skies. Also Conditions at the start of the survey where there was overcast skies.
seen is the ABF laborers beginning to clean the blockouts for the S1
Shear Key.
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